

	®	Name	Duration	Start	Finish	Predecessors	Resource Names S
1	<u> </u>	Github repository cre	5 days	2/13/18 8:00 AM	2/19/18 5:00 PM		
2		Requirements elicitat	5 days	2/20/18 8:00 AM	2/26/18 5:00 PM		
3		Project plan creation	5 days	2/27/18 8:00 AM	3/5/18 5:00 PM		
4		Basic functionality i	5 days	3/6/18 8:00 AM	3/12/18 5:00 PM		
5	•	Service template cre	5 days	3/13/18 8:00 AM	3/19/18 5:00 PM		
6		UI design	5 days	3/20/18 8:00 AM	3/26/18 5:00 PM		
7		Full implementation	25 days	3/27/18 8:00 AM	4/30/18 5:00 PM		
8		Testing and release	10 days	5/1/18 8:00 AM	5/14/18 5:00 PM		





Jun 18 M T W Cryp...